

New England ITC and the Green Line


Status Report to NEPOOL Transmission Committee

New England Independent Transmission Company

August 20, 2007

New England ITC – Status August 2007

- Last Update to the TC on June 19, 2007
- June 29, 2007 - Neptune HVDC Project fully energized




- Neptune completed on time and on budget
www.neptunerts.com
- Same management team working with NEITC on Green Line Project

New England ITC – Status August 2007

- NEITC Administrative
 - On July 16, 2007, NEITC approved as NEPOOL Participant as a provisional member in the Transmission Sector
 - NEITC and ISO-NE continue to meet and make progress on an ITC Agreement
 - NEITC has been an active participant at regional meetings, including NECPUC, NEG-ECP, and NPC Summer meeting
 - Have held numerous briefings with stakeholders, public appointed and elected officials, and other interested parties
 - Provided briefings on implications of NEITC Agreement and Green Line Project to most Transmission Owners
 - Provided briefings to representatives of commercial loads and municipal utilities

New England ITC – Status August 2007

- Green Line Planning
 - Green Line identified in the Maine/New Brunswick MOU Phase I Report



- NEITC has made substantial progress on site control, environmental studies, and route analysis for Green Line
- Will provide input on Green Line to the Maine Power Reliability Program
- Undertaking studies to demonstrate the economic as well as reliability benefits of Green Line



Questions and Discussion

Stephen Conant

Vice President

New England Independent Transmission Company

781-246-9851